COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2017

ESTIMATE SUMMARY 14:05:34
CONTID: C19411 ESTIMATE NO: 0012 PROG SPEC YR: 2005
PCN: 19411-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2085  DAYS TIME ALLOW: 220 WORK DAYS
SH 62 STREET IMPROVEMENTS PERCENT TIME:  94.77 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: NHO062A-016
SH 62 STREET IMPROVEMENTS
NAME OF ROAD:
PROJECT COUNTIES: OURAY
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 06/17/2017 DATE TIME STARTED 03/30/2016
4901 S. Windermere St DATE LET 01/21/2016 DATE WORK BEGAN  03/30/2016
DATE AWARDED 02/03/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/07/2016 DATE ACCEPTED
Littleton co 80120 (303)795-2582 DATE NOTICE TO PROCEED  03/30/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,061,147.21  PARTICIPATING $ 6,118,102.69 $ 396,196.12
AWARD PROJECTAMT:  $  7,593156.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.85% TOTAL EARNINGS 6,118,102.69 396,196.12
FUNDS AVAILABLE: $  1,843,04452  STOCKPILED MATERIALS 19,216.21 12,750.46
GROSS EARNINGS 6,137,318.90 408,946.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -113,897.34 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,023,421.56 408,946.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,023,421.56 408,946.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 408,946.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19411-BID ESTIMATE RUN 06/22/2017
PROJECT: NH062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0010 202-00001 Removal of Structure 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0015 202-00010 *Removal of Tree 18.000 18.000
EACH 0.000 0.00
400.00000 18.000 7,200.00
0020 202-00015 Removal of Headwall 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0025 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0030 202-00035 Removal of Pipe 1,217.000 1,198.000
LF 12.000 252.00
21.00000 1,210.000 25,410.00
0035 202-00039 Removal of Bollard 2.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0040 202-00090 *Removal of Delineator 33.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0045 202-00155 Removal of Wall 107.000 107.000
LF 0.000 0.00
70.00000 107.000 7,490.00
0050 202-00200 *Removal of Sidewalk 2,319.000 1,616.000
5% 703.000 4,921.00
7.00000 2,319.000 16,233.00
0055 202-00203 *Removal of Curb and Gutter 290.000 288.000
LF 0.000 0.00
10.00000 288.000 2,880.00
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PCN: 19411-BID ESTIMATE RUN 06/22/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 28.000 24.000
SY 0.000 0.00
16.00000 24.000 384.00
0065 202-00210 *Removal of Concrete Pavement 1,690.000 1,690.000
SY 0.000 0.00
8.00000 1,690.000 13,520.00
0070  202-00220 Removal of Asphalt Mat 8,416.000 6,961.000
SY 0.000 0.00
5.00000 6,961.000 34,805.00
0075 202-00240 *Removal of Asphalt Mat (Planing) 1,359.000 1,359.000
SY 0.000 0.00
7.00000 1,359.000 9,513.00
0080 202-00250 *Removal of Pavement Marking 3,000.000 525.000
SF 0.000 0.00
2.00000 525.000 1,050.00
0085 202-00810 *Removal of Ground Sign 49.000 34.000
EACH 0.000 0.00
200.00000 34.000 6,800.00
0090 202-00821 *Removal of Sign Panel 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0095  202-01000 Removal of Fence 224.000 224.000
LF 0.000 0.00
3.00000 224.000 672.00
0100  202-05004 *Sawing Concrete (4 Inch) 1,000.000 430.000
LF 0.000 0.00
5.00000 430.000 2,150.00
0105 202-05026 Sawing Asphalt Material (6 Inch) 4,000.000 2,787.000
LF 0.000 0.00
6.00000 2,787.000 16,722.00
0110  203-00010 *Unclassified Excavation (Complete In Place) 19,240.000 15,805.000
CcY 3,435.000 82,440.00
24.00000 19,240.000 461,760.00
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PROJECT: NH062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 Muck Excavation 600.000 332.000
cY 138.000 2,760.00
20.00000 470.000 9,400.00
0120 203-01100 Proof Rolling 20.000 10.000
HOUR 2.000 200.00
100.00000 12.000 1,200.00
0125 203-01200 Roadway Insulation Material (2 Inch) 2,684.000 2,684.000
SF 0.000 0.00
10.00000 2,684.000 26,840.00
0130 203-01500 Blading 20.000 4.000
HOUR 0.000 0.00
145.00000 4.000 580.00
0135 203-01565 Hydraulic Excavator 60.000 36.000
HOUR 18.000 3,240.00
180.00000 54.000 9,720.00
0140 203-01594 Combination Loader 40.000 15.000
HOUR 0.000 0.00
85.00000 15.000 1,275.00
0145 203-01597 *Potholing 250.000 233.000
HOUR 0.000 0.00
125.00000 233.000 29,125.00
0150 203-02330 Laborer 100.000 72.500
HOUR 18.000 540.00
30.00000 90.500 2,715.00
0155 206-00000 Structure Excavation 628.000 606.000
CY 0.000 0.00
40.00000 606.000 24,240.00
0160 206-00100 Structure Backfill (Class 1) 320.000 301.000
CY 0.000 0.00
50.00000 301.000 15,050.00
0165 207-00205 Topsoil 521.000 214.000
CcY 72.000 4,680.00
65.00000 286.000 18,590.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *Erosion Log Type 1 (12 Inch) 800.000 570.000
LF 0.000 0.00
4.00000 570.000 2,280.00
0175 208-00035 *Aggregate Bag 300.000 120.000
LF 0.000 0.00
5.00000 120.000 600.00
0180 208-00045 Concrete Washout Structure 5.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0185 208-00051 *Storm Drain Inlet Protection (Type I) 400.000 21.000
LF 0.000 0.00
6.00000 21.000 126.00
0190 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 40.000 4.000
HOUR 6.000 150.00
25.00000 10.000 250.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 3.000
HOUR 4.000 352.00
88.00000 7.000 616.00
0205 208-00106 *Sweeping (Sediment Removal) 70.000 48.000
HOUR 8.000 1,200.00
150.00000 56.000 8,400.00
0210 208-00107 Removal of Trash 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0215 208-00206 Erosion Control Supervisor 300.000 207.000
DAY 18.000 990.00
55.00000 225.000 12,375.00
0220 210-00001 Reset Structure 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00035 Reset Water Meter 10.000 9.000
EACH 0.000 0.00
1,400.00000 9.000 12,600.00
0230 210-00050 Reset Fire Hydrant 4.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0235 210-00500 Rebuild Portions of Present Structure 2.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0240 210-00650 Rebuild Timber Deck 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0245 210-00770 Reset Floodlight 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 210-00815 *Reset Sign Panel 17.000 11.000
EACH 0.000 0.00
50.00000 11.000 550.00
0255 210-01000 Reset Fence 120.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 210-01011 Reset Gate 0.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0265 210-01200 *Reset End Anchorage 3.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0270  210-04010 Adjust Manhole 13.000 10.000
EACH 2.000 1,400.00
700.00000 12.000 8,400.00
0275 210-04015 Modify Manhole 4.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 Adjust Valve Box 46.000 15.000
EACH 5.000 1,125.00
225.00000 20.000 4,500.00
0285 210-04060 Adjust Water Meter 34.000 15.000
EACH 0.000 0.00
600.00000 15.000 9,000.00
0290 210-04200 *Adjust Guardrail 310.000 133.000
LF 0.000 0.00
27.00000 133.000 3,591.00
0295 212-00006 *Seeding (Native) 0.250 0.000
ACRE 0.150 255.00
1,700.00000 0.150 255.00
0300 212-00032 *Soil Conditioning 0.250 0.000
ACRE 0.150 1,425.00
9,500.00000 0.150 1,425.00
0305 212-00050 *Sod 11,025.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0310 213-00001 Mulching (Cobble) 6.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
0315 213-00002 *Mulching (Weed Free Hay) 0.250 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0320 213-00008 Mulching (Wood Chip) 3,916.000 0.000
CF 1,958.000 3,916.00
2.00000 1,958.000 3,916.00
0325 213-00061 *Mulch Tackifier 25.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0330 213-00218 18 Inch Root Barrier 2,317.000 802.000
LF 1,224.000 7,344.00
6.00000 2,026.000 12,156.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE Root Barrier 198.000
LF -198.000 -529.65
2.67500 0.000 0.00
0335 213-00510 Tree Grate (Install Only) 61.000 53.000
EACH 0.000 0.00
230.00000 53.000 12,190.00
0340 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0345 214-00220 Deciduous Tree (2 Inch Caliper) 95.000 0.000
EACH 67.000 31,155.00
465.00000 67.000 31,155.00
0350 214-00350 Deciduous Shrub (5 Gallon Container) 484.000 0.000
EACH 194.000 6,790.00
35.00000 194.000 6,790.00
0355 214-00910 Perennials (1 Gallon Container) 1,354.000 0.000
EACH 492.000 2,952.00
6.00000 492.000 2,952.00
0360 240-00000 *Wildlife Biologist 10.000 7.000
HOUR 0.000 0.00
140.00000 7.000 980.00
0365 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0370  304-02000 Aggregate Base Course (Class 2) 2,500.000 514.440
TON 0.000 0.00
23.00000 514.440 11,832.12
0375  304-06000 *Aggregate Base Course (Class 6) 14,000.000 11,330.600
TON 1,122.520 29,185.52
26.00000 12,453.120 323,781.12
0380 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 800.000 97.000
SY 0.000 0.00
60.00000 97.000 5,820.00
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CAT NO0200 ROADWAY
0385 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 9,298.000 6,895.580
TON 0.000 0.00
140.00000 6,895.580 965,381.20
0390 411-10255 *Emulsified Asphalt (Slow-Setting) 2,536.000 966.000
GAL 0.000 0.00
5.00000 966.000 4,830.00
0395  412-00600 *Concrete Pavement (6 Inch) 1,225.000 1,036.000
SY 12.000 960.00
80.00000 1,048.000 83,840.00
0400 412-00601 *Concrete Pavement (6 Inch) (Special) 900.000 263.000
53 267.000 32,040.00
120.00000 530.000 63,600.00
0405  412-01001 *Concrete Pavement (10 Inch) (Special) 676.000 0.000
SY 0.000 0.00
195.00000 0.000 0.00
0410 420-00132 Geotextile (Separator) (Class 1) 900.000 321.000
SY 389.000 778.00
2.00000 710.000 1,420.00
0415 504-03411 Retaining Wall (Boulder) 132.000 132.000
SF 0.000 0.00
70.00000 132.000 9,240.00
0420 504-04410 Block Facing 1,130.000 854.000
SF 276.000 13,248.00
48.00000 1,130.000 54,240.00
0425  504-08050 Stone Landscape Wall 50.000 0.000
SF 0.000 0.00
175.00000 0.000 0.00
0430 506-00212 Riprap (12 Inch) 10.000 10.000
CcY 0.000 0.00
275.00000 10.000 2,750.00
0435  507-00000 *Concrete Slope and Ditch Paving 50.000 1.000
CY 1.000 550.00
550.00000 2.000 1,100.00
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CAT NO0200 ROADWAY
0440 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0.000 0.000
CY 0.000 0.00
590.00000 0.000 0.00
0445  514-00200 *Pedestrian Railing (Steel) 750.000 169.000
LF 209.000 35,948.00
172.00000 378.000 65,016.00
0450 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 50.000 50.000
LF 0.000 0.00
35.00000 50.000 1,750.00
0455  601-01025 *Concrete Class B (Miscellaneous) 21.000 5.700
(24 0.000 0.00
875.00000 5.700 4,987.50
0460 601-03050 *Concrete Class D (Wall) 3.000 0.000
CY 0.000 0.00
1,000.00000 0.000 0.00
0465  601-40005 Cut Stone Veneer 70.000 0.000
SF 0.000 0.00
120.00000 0.000 0.00
0470 601-40010 Masonry Wall 88.000 0.000
SF 49.000 4,655.00
95.00000 49.000 4,655.00
0475 603-01120 12 Inch Reinforced Concrete Pipe 48.000 48.000
LF 0.000 0.00
64.00000 48.000 3,072.00
0475 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
0480 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 312.000 312.000
LF 0.000 0.00
63.00000 312.000 19,656.00
0480 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00



CONTID: C19411 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 19411-BID ESTIMATE RUN 06/22/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 603-01150 15 Inch Reinforced Concrete Pipe 598.000 248.000
LF 0.000 0.00
64.00000 248.000 15,872.00
0485 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
19.05000 0.000 0.00
0490 603-01180 18 Inch Reinforced Concrete Pipe 100.000 96.000
LF 0.000 0.00
70.00000 96.000 6,720.00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 411.000 364.000
LF 0.000 0.00
70.00000 364.000 25,480.00
0495 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
18.74000 0.000 0.00
0500 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 837.000 663.000
LF 0.000 0.00
85.00000 663.000 56,355.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Pipe, RCP 64.000
LF 0.000 0.00
29.00000 64.000 1,856.00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 65.000 65.000
LF 0.000 0.00
200.00000 65.000 13,000.00
0505 MATERIAL ALLOWANCE 48 In RCP on Site 0.000
LF 0.000 0.00
160.82000 0.000 0.00
0510 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 505.000 505.000
LF 0.000 0.00
100.00000 505.000 50,500.00
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CAT NO0200 ROADWAY
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 80.000 2,932.00
36.65000 80.000 2,932.00
0515 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 256.000 256.000
LF 0.000 0.00
130.00000 256.000 33,280.00
0515 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 79.000 32.000
(Complete In
LF 0.000 0.00
130.00000 32.000 4,160.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 24.000
LF 0.000 0.00
47.82000 24.000 1,147.68
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 160.000 7,651.20
47.82000 160.000 7,651.20
0525 603-05012 12 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0525 MATERIAL ALLOWANCE Pipe, RCP 0.000
EACH 0.000 0.00
392.00000 0.000 0.00
0530 603-05015 15 Inch Reinforced Concrete End Section 5.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0530 MATERIAL ALLOWANCE Pipe, RCP 1.000
EACH 0.000 0.00
517.00000 1.000 517.00
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0535 603-05018 18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0540 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0540 MATERIAL ALLOWANCE 48 In RCES on Site 0.000
EACH 0.000 0.00
1,101.60000 0.000 0.00
0545 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 1.000
EACH 0.000 0.00
650.42000 1.000 650.42
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 3.000 1,951.26
650.42000 3.000 1,951.26
0550 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
745.65000 0.000 0.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 1.000 745.65
745.65000 1.000 745.65
0555 603-10120 12 Inch Corrugated Steel Pipe 15.000 15.000
LF 0.000 0.00
60.00000 15.000 900.00
0560 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
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0560 MATERIAL ALLOWANCE Precast Inlet Type C - 8A 0.000
EACH 0.000 0.00
1,917.45000 0.000 0.00
0565 604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0565 MATERIAL ALLOWANCE Precast Type 13 Inlet 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0570 604-16050 Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0570 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0575 604-16505 Inlet Type 16 (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0575 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,440.00000 0.000 0.00
0580 604-19005 Inlet Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0580 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 11.000 11.000
EACH 0.000 0.00
5,000.00000 11.000 55,000.00
0585 MATERIAL ALLOWANCE Inlet Ty R on Site 0.000
EACH 0.000 0.00
619.00000 0.000 0.00
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0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0590 604-19205 Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0590 MATERIAL ALLOWANCE Precast Inlet Type R L 10 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0590 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0595 604-19712 *Inlet Special (Trench Drain) (12 Inch Width) 39.000 33.000
LF 0.000 0.00
300.00000 33.000 9,900.00
0600 604-19724 *Inlet Special (Trench Drain) (24 Inch Width) 54.000 34.000
LF 0.000 0.00
450.00000 34.000 15,300.00
0605 604-30005 Manhole Slab Base (5 Foot) 6.000 5.000
EACH 0.000 0.00
3,400.00000 5.000 17,000.00
0605 MATERIAL ALLOWANCE Precast MH SB (5 Ft) 0.000
EACH 0.000 0.00
1,920.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole - # 8 1.000
EACH 0.000 0.00
1,765.00000 1.000 1,765.00
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0610 604-30010 Manhole Slab Base (10 Foot) 10.000 9.000
EACH 0.000 0.00
4,000.00000 9.000 36,000.00
0610 MATERIAL ALLOWANCE Precast MH SB (10 Ft) 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0615 604-31010 Manhole Box Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0615 MATERIAL ALLOWANCE BBMH 40 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0615 MATERIAL ALLOWANCE MH BB 37 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0620 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0620 MATERIAL ALLOWANCE BBMH 43 & 44 on Site 0.000
EACH 0.000 0.00
3,549.85000 0.000 0.00
0625 607-11525 *Fence (Plastic) 6,000.000 3,283.000
LF 0.000 0.00
4.00000 3,283.000 13,132.00
0630 608-00000 *Concrete Sidewalk 1,435.000 820.000
SY 0.000 0.00
50.00000 820.000 41,000.00
0635 608-00005 *Concrete Sidewalk (Special) (Handrail) 147.000 131.000
SY 0.000 0.00
70.00000 131.000 9,170.00
0640  608-00005 *Concrete Sidewalk (Special) (Fiber) 4,639.000 4,186.000
3% 55.000 2,750.00
50.00000 4,241.000 212,050.00
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0645  608-00006 *Concrete Sidewalk (6 Inch) 230.000 0.000
SY 0.000 0.00
74.00000 0.000 0.00
0650 608-00010 *Concrete Curb Ramp 691.000 552.000
53 13.000 1,092.00
84.00000 565.000 47,460.00
0655 608-00015 *Detectable Warnings 360.000 312.000
SF 0.000 0.00
44.00000 312.000 13,728.00
0660 608-00060 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 64.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0665  608-00060 Stone Pavers (Sandstone - 2" Thick) 300.000 192.000
SF 28.000 980.00
35.00000 220.000 7,700.00
0670 609-20010 *Curb Type 2 (Section B) 500.000 120.000
LF 335.000 7,705.00
23.00000 455.000 10,465.00
0675 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,842.000 1,651.000
LF 0.000 0.00
18.00000 1,651.000 29,718.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 5,532.000 4,163.000
LF 0.000 0.00
27.00000 4,163.000 112,401.00
0685 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 269.000 0.000
Inch Curb)
LF 0.000 0.00
26.00000 0.000 0.00
0690 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special )9 281.000 261.000
Inch Curb)
LF 0.000 0.00
30.00000 261.000 7,830.00
0695 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (12 6.000 0.000
Inch Curb)
LF 0.000 0.00
32.00000 0.000 0.00
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0700 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (Dual 317.000 37.000
Faced)
LF 0.000 0.00
55.00000 37.000 2,035.00
0705 609-24004 *Gutter Type 2 (4 Foot) 459.000 30.000
LF 0.000 0.00
33.00000 30.000 990.00
0710 609-24005 *Gutter Type 2 (5 Foot) 230.000 105.000
LF 0.000 0.00
43.00000 105.000 4,515.00
0715 609-24006 *Gutter Type 2 (6 Foot) 267.000 230.000
LF 37.000 1,850.00
50.00000 267.000 13,350.00
0720 609-24008 *Gutter Type 2 (8 Foot) 232.000 114.000
LF 56.000 3,696.00
66.00000 170.000 11,220.00
0725 613-00306 *3 Inch Electrical Conduit (Bored) 75.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0730 613-01100 *1 Inch Electrical Conduit (Plastic) 2,500.000 2,199.000
LF 185.000 1,480.00
8.00000 2,384.000 19,072.00
0735 613-01200 *2 Inch Electrical Conduit (Plastic) 5,771.000 4,634.000
LF 230.000 2,070.00
9.00000 4,864.000 43,776.00
0740 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,150.000 3,150.000
LF 0.000 0.00
4.00000 3,150.000 12,600.00
0745 613-01300 *3 Inch Electrical Conduit (Plastic) 3,000.000 2,726.000
LF 0.000 0.00
10.00000 2,726.000 27,260.00
0750 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 3,254.000 3,254.000
LF 0.000 0.00
6.00000 3,254.000 19,524.00
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0755 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 4,041.000 4,041.000
LF 0.000 0.00
17.00000 4,041.000 68,697.00
0760 613-10000 Wiring 1.000 0.770
LS 0.000 0.00
200,000.00000 0.770 154,000.00
0765 613-20000 *Light Standard and Luminaire (Install Only) 25.000 12.000
EACH 4.000 5,200.00
1,300.00000 16.000 20,800.00
0770 613-20210 *Luminaire (Special) (Install Only) 66.000 45.000
EACH 2.000 1,400.00
700.00000 47.000 32,900.00
0775 613-34180 *Light Standard Metal (18 Foot) 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0780 613-40000 *Concrete Foundation Pad 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0785 613-40010 *Light Standard Foundation 25.000 14.000
EACH 0.000 0.00
1,300.00000 14.000 18,200.00
0790 613-40012 *Light Standard Foundation Special 66.000 52.000
EACH 0.000 0.00
160.00000 52.000 8,320.00
0795 613-50100 *Lighting Control Center 3.000 3.000
EACH 0.000 0.00
14,500.00000 3.000 43,500.00
0795 MATERIAL ALLOWANCE Light Control Device 0.000
EACH 0.000 0.00
9,016.92000 0.000 0.00
0800 614-00011 *Sign Panel (Class 1) 454.000 185.750
SF 33.000 726.00
22.00000 218.750 4,812.50
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0805 614-00012 *Sign Panel (Class II) 36.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0810 614-00037 *Sign Panel (Special) 7.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0815 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 48.000 0.000
Slipbase
LF 0.000 0.00
51.00000 0.000 0.00
0820 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 733.000 479.000
Slipbase)
LF 0.000 0.00
60.00000 479.000 28,740.00
0825 619-40160 2 Inch Copper Pipe 80.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0830 619-50480 6 Inch Plastic Pipe 100.000 63.000
LF 0.000 0.00
60.00000 63.000 3,780.00
0835 619-50640 8 Inch Plastic Pipe 40.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0840 619-75048 6 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0845 619-75064 8 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0850  621-00450 *Detour Pavement 4,400.000 4,274.000
SY 0.000 0.00
22.00000 4,274.000 94,028.00
0855 622-00155 Planter Box (Special) (Install Only) 23.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
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0860 623-09900 Sprinkler System 1.000 0.670
LS 0.140 9,800.00
70,000.00000 0.810 56,700.00
0865 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 707.000 707.000
LF 0.000 0.00
125.00000 707.000 88,375.00
0865 MATERIAL ALLOWANCE 36 In (CL 7) on site 0.000
LF 0.000 0.00
47.41000 0.000 0.00
0865 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
36.84000 0.000 0.00
0870  624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 454.000 454.000
LF 0.000 0.00
205.00000 454.000 93,070.00
0870 MATERIAL ALLOWANCE 48 In (CL 7) on Site 0.000
LF 0.000 0.00
80.60000 0.000 0.00
0870 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
72.63000 0.000 0.00
0875 625-00000 *Construction Surveying 1.000 0.890
LS 0.000 0.00
150,000.00000 0.890 133,500.00
0880 625-00001 *Construction Surveying (Hourly) 100.000 7.000
HOUR 2.000 330.00
165.00000 9.000 1,485.00
0885 626-00000 *Mobilization 1.000 0.912
LS 0.000 0.00
750,000.00000 0.912 684,000.00
0890 626-01102 Public Information Services (Tier II) 1.000 0.830
LS 0.060 1,200.00
20,000.00000 0.890 17,800.00
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0895 627-00008 *Modified Epoxy Pavement Marking 96.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0900 627-00011 *Pavement Marking Paint (Waterborne) 762.000 100.000
GAL 0.000 0.00
55.00000 100.000 5,500.00
0905 627-40010 *Methyl Methacrylate Pavement Marking (Word Sym bol) 340.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0910 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 1,090.000 0.000
line)(Inl
SF 0.000 0.00
40.00000 0.000 0.00
0915 629-01001 *Survey Monument (Type 1) 12.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0920 629-01005 *Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0925 629-01006 *Survey Monument (Type 6) 29.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0930 629-01011 *Survey Monument (Type 1A) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0935 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0940 630-00000 *Flagging 10,500.000 9,238.500
HOUR 1,010.000 26,260.00
26.00000 10,248.500 266,461.00
0945  630-00007 *Traffic Control Inspection 110.000 88.000
DAY 11.000 1,760.00
160.00000 99.000 15,840.00



CONTID: C19411 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 19411-BID ESTIMATE RUN 06/22/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0012 14:05:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0950 630-00012 *Traffic Control Management 220.000 199.000
DAY 18.000 14,040.00
780.00000 217.000 169,260.00
0955 630-80341 *Construction Traffic Sign (Panel Size A) 150.000 45.500
EACH 36.400 2,366.00
65.00000 81.900 5,323.50
0960 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 13.500
EACH 10.800 540.00
50.00000 24.300 1,215.00
0965 630-80344 *Construction Traffic Sign (Special) 600.000 45.000
SF 36.000 900.00
25.00000 81.000 2,025.00
0970 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 2.000 14,000.00
7,000.00000 4.500 31,500.00
0975 630-80360 *Drum Channelizing Device 400.000 95.500
EACH 76.400 2,292.00
30.00000 171.900 5,157.00
0980 630-80370 Concrete Barrier (Temporary) 1,175.000 560.000
LF 448.000 11,200.00
25.00000 1,008.000 25,200.00
0985 630-80380 *Traffic Cone 400.000 50.000
EACH 40.000 400.00
10.00000 90.000 900.00
0990 630-80384 *Tubular Marker 300.000 39.000
EACH 31.200 936.00
30.00000 70.200 2,106.00
0995 630-85011 *Impact Attenuator (Temporary) 500.000 236.500
DAY 189.200 4,730.00
25.00000 425.700 10,642.50
1000 630-85041 *Mobile Attenuator 20.000 0.000
DAY 0.000 0.00

750.00000 0.000 0.00
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1005 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70010 F/A Minor Contract Revisions 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70011 F/A Partnering 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
1020 700-70012 F/A Asphalt Pavement Incentive 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70018 F/A Roadway Smoothness Incentive 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70019 F/A Asphalt Cement Cost Adjustment 35,000.000 27,886.010
FA 0.000 0.00
1.00000 27,886.010 27,886.01
1040 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1045 700-70035 *F/A Structural Assessment of Existing Building s 31,000.000 29,492.630
FA 0.000 0.00
1.00000 29,492.630 29,492.63
1050 700-70060 F/A Adjust Utilities 103,177.900 103,177.900
FA 0.000 0.00
1.00000 103,177.900 103,177.90
1055  700-70082 F/A Furnish & Install Electrical Service 10,000.000 8,240.000
FA 0.000 0.00
1.00000 8,240.000 8,240.00
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1060 700-70250 F/A Sewer Lines 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70320 F/A Sprinklers 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70380 F/A Erosion Control 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70589 F/A Environmental Health & Safety Management 3,000.000 952.600
FA 0.000 0.00
1.00000 952.600 952.60
1095 420-00132 Geotextile (Separator) (CL 1) (Special) 16,515.000 16,515.000
SY 0.000 0.00
4.15000 16,515.000 68,537.25
1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material 0.000
on hand
SY 0.000 0.00
3.24000 0.000 0.00
1100 630-80335 Barricade (3 M-A) (Temp) Added per SMCO #003 15.000 5.000
EACH 4.000 600.00
150.00000 9.000 1,350.00
1105 630-80350 Vert Panel Added per SMCO #003 50.000 25.000
EACH 20.000 600.00
30.00000 45.000 1,350.00
1110 700-70021 F/A On-The-Job Trainee Added per SMCO # 004 2,500.000 2,432.000
HOUR 0.000 0.00
2.00000 2,432.000 4,864.00
1115 216-00042 Soil Retent Blanket (BioD S/C) Added per SMCO # 005 4,000.000 2,828.000
SY 0.000 0.00
3.85000 2,828.000 10,887.80
1120  900-00006 Added Item (Dollar)/ Materials Price Reductions Added -2,007.940 -1,849.540
per SMCO # 006
DOL -158.400 -158.40
1.00000 -2,007.940 -2,007.94
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1125  900-00006 Added Item (Dollar)/ Completion Time Disincenti ve - -8,400.000 -8,400.000
Town Streets
DOL 0.000 0.00
1.00000 -8,400.000 -8,400.00
CAT0200 CURRENT AMT $  7,910,947.21 408,946.58 $ 6,087,118.90
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1080 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
1085 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 50,200.00 $ 0.00 $ 50,200.00

PROJECT TOTAL CURRENT AMT $ 7,961,147.21

408,946.58 $ 6,137,318.90



